SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:35AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 303 Const Calendar Day: 521 Date: 07-Nov-2013 Thursday
Inspector Name: Altamirano, Victor Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day If no, explain:

Diary: Dispute

Work description.
[]

Inspector(s): Victor Altamirano (10 hours total including 2 hours OT)

Date: 110713

Location: West of OTD building test area

Weather: 50 Degrees / Clear

Field Work —

The iron workers spent the first part of the morning in the warehouse locating the jacks that will be used for
test rigs 5 —11. It was discovered that the two (2) 150 ton jacks that were meant for test rig # 5 was
shipped to Pennsylvania for another project along with other jacks that were not intended for Pier 7 rod
testing. The issue of finding the jacks to use for test rig # 5 will have to be addressed and B. Brignano will
work out the details. The workers used a forklift to place the jacks that are to be used for test rigs 5 — 11
onto pallets and wheeled them to the test site.

The laborer was cleaning out the black water tanks that will be used for test rigs 5 — 11. He had a steel
tank with clean water inside to pump water into the water tanks to clean it out. A brush was used to scrub
down the inner walls of the tank. The worker used a vacuum to pump out the dirty water into drums. He
completed cleaning eight (8) water tanks by about 1400.

Workers used a small forklift to wheel a pallet of seven (7) guiding plates closer to test rigs. These plates
will help the jacking beam slide overtime during the testing as the rod is loaded. They also set the end
plates on the test rig site. The workers then placed timber supports, guide plates and jacking beams at
test rig # 5, 6 and 7 footings to trial fit components. | informed workers to maintain adequate distance
between the end plate and the sliding plate in order to have sufficient access to bolt up the end plates at
another time.

Office Work -

| finalized diaries.

Attended a 1 hour safety meeting.

Attended a 2 hour Mandatory safety meeting on Globally Harmonized System.

Equipment -

3 radios for 23 regular hours and 2 OT hours.

1 Kubota for 8 regular hours and 1 OT hour.

One small forklift for 7 regular hours and one extendable forklift for 2 regular hours.

20" K-rail (27 k-rails were being rented for the Department)
10" k-rail (8 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5'x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.

ABF engineer: K. Chen (3 hours regular time)

NI'H.] 5
- ddrRptbyBiditem Page 1 of 2

[Py



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor

Diary #: 303  Date: 07-Nov-2013 Thursday
CCO-314 Bid Iltem: 001 0-RRR-EFA.314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM CARLOS GARCIA 7.00 0.00 0.00 7.00 D
Ironworker APP ROBERT MARTELL 7.00 2.00 0.00 9.00 D
Ironworker JNM BARRY ROTHMAN 7.00 2.00 0.00 9.00 D
Attachment
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Trial fit jacking beams and guide plates.
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